

## Community Advisory Group Meeting

### #1

(June 16, 2009)

- Project overview and review NEPA project development procedures
- Review Public Involvement Plan and the Community Advisory Group (CAG) role and objectives
- Review March 3, 2009 Public Meeting results on project issues and concerns survey
- Develop CAG Project Problem statement as input to Project Purpose and Need Statement



## Community Advisory Group Meeting

### #2

(November 3, 2009)

- Review the project Purpose and Need Statement
- Discuss Bypass Alternatives Analysis Process and Methodology
- **Workshop:** CAG Input on screening full range of 18 initial Bypass alternatives to 9 reasonable alternatives for concept development and evaluation

## Community Advisory Group Meeting

### #3

(April 27, 2010)

- Review the development process and results for the 9 concept bypass alternatives
- Review the evaluation results for the 9 bypass alternatives with respect to transportation performance, environmental impacts, and cost
- **Workshop:** CAG input on further screening of the 9 Bypass alternatives to the finalist alternatives based on development and evaluation results



## Community Advisory Group Meeting

### #4

(August 19, 2010)

- Presentation of the 3 Finalist Bypass Alternatives determined by the Project Study Group based on results from the 3<sup>rd</sup> CAG meeting and coordination/concurrence from FHWA and other jurisdictional Resource Agencies (IHPA, ACOE, USEPA, ILEPA, IDNR, USFWS, etc)
- Preview of Public Meeting #2
- Discussion of remaining project development procedures after Public Meeting #2

## Community Advisory Group Meeting

### #5

(July 26, 2011)

- Presentation of the Selected West Bypass Alternative (A4) by the Project Study Group
- Review factors considered in the selection
- Review the remaining analysis of the Selected West Bypass Alternative
- **Workshop:** CAG input on design elements of the Selected West Bypass Alternative



**Millburn Bypass  
Community Advisory Group**